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ESTIMATE RUN 09/09/2003

ESTIMATE SUMMARY 16:27:23

CONTID: C14202         ESTIMATE NO: 0005 PROG 2002

PCN: 14202-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 Thru Rocky Ford PERCENT TIME:

PROJECT NO: NH 0504-045                   

US 50 Thru Rocky Ford

NAME OF ROAD: 50B

PROJECT COUNTIES: OTERO

CONTRACTOR:

KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 09/08/2003 DATE TIME STARTED 04/01/2003

P.O. BOX 580 DATE LET 02/13/2003 DATE WORK BEGAN

 DATE AWARDED 02/20/2003 DATE TIME STOPPED 12/08/2003

 DATE CONTRACT EXECUTED 03/12/2003 DATE ACCEPTED 12/08/2003

RYE CO 81069     719-489-3385 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,664,112.84 PARTICIPATING $ $ 69,598.93

AWARD PROJECT AMT: 1,497,631.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -612.95

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

WORK DAYS

WORK DAYS

97.93%

34,502.64

69,598.93

69,598.93

68,985.98

$

$

$

$

1,629,610.20

0.00

1,629,610.20

0.00

1,629,610.20

-17,899.00

0.00

1,611,711.20

0.00

AMOUNT DUE 1,611,711.20 68,985.98

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,985.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

99.0 TIME ALLOW: 100

ORIG TIME ALLOW: 90
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PCN: 14202-BID    ESTIMATE RUN 09/09/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000

97.000

202-00090  
 

97.000

EACH

5.00000 485.0097.000

485.00

0010 REMOVAL OF SIDEWALK 1,423.200

0.000

202-00200  
 

1,423.200

SY  

10.00000 14,232.001,423.200

0.00

0015 REMOVAL OF CURB AND GUTTER 1,990.700

0.000

202-00203  
 

1,990.700

LF  

6.00000 11,944.201,990.700

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 148,218.000

0.000

202-00240  
 

148,218.000

SY  

1.00000 148,218.00148,218.000

0.00

0025 BLADING 31.000

16.000

203-01500  
 

47.000

HOUR

80.00000 3,760.0047.000

1,280.00

0030 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

16.00000 0.000.000

0.00

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

13.000

210-00011  
 

15.000

EACH

200.00000 2,600.0013.000

2,600.00

0040 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

1.000

210-00012  
 

1.000

EACH

275.00000 275.001.000

275.00

0045 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

1.000

210-00013  
 

1.000

EACH

360.00000 360.001.000

360.00

0050 ADJUST MANHOLE 34.000

0.000

210-04010  
 

34.000

EACH

275.00000 9,350.0034.000

0.00

0055 ADJUST VALVE BOX 48.000

0.000

210-04050  
 

48.000

EACH

200.00000 9,600.0048.000

0.00
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PCN: 14202-BID    ESTIMATE RUN 09/09/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

600.00000 0.000.000

0.00

0065 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.000

ACRE

600.00000 0.000.000

0.00

0070 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

2.50000 0.000.000

0.00

0075 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 13,455.170

0.000

403-33741  
 

13,455.170

TON 

32.00000 430,565.4413,455.170

0.00

0075 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 0.000

0.000TON 

6.00000 0.000.000

0.00

0080 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 16,960.450

0.000

403-33751  
 

16,960.450

TON 

36.00000 610,576.2016,960.450

0.00

0080 MATERIAL ALLOWANCE HBP AGGREGATE STOCKPILE 2 0.000

0.000TON 

6.00000 0.000.000

0.00

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 11,309.000

0.000

411-10255  
 

11,309.000

GAL 

1.00000 11,309.0011,309.000

0.00

0090 *CONCRETE CURB RAMP 1,423.200

0.000

608-00010  
 

1,423.200

SY  

55.00000 78,276.001,423.200

0.00

0095 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,958.000

0.000

609-21020  
 

1,958.000

LF  

16.00000 31,328.001,958.000

0.00

0100 *DELINEATOR (TYPE I) 0.000

51.000

612-00001  
 

51.000

EACH

17.00000 867.0051.000

867.00
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PCN: 14202-BID    ESTIMATE RUN 09/09/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *DELINEATOR (TYPE II) 0.000

75.000

612-00002  
 

77.000

EACH

18.00000 1,350.0075.000

1,350.00

0110 *DELINEATOR (TYPE III) 0.000

8.000

612-00003  
 

12.000

EACH

20.00000 160.008.000

160.00

0115 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

70,000.00000 70,000.001.000

0.00

0120 *EPOXY PAVEMENT MARKING 0.000

176.500

627-00005  
 

176.500

GAL 

104.00000 18,356.00176.500

18,356.00

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,091.000

0.000

627-02000  
 

2,139.000

SF  

16.00000 33,456.002,091.000

0.00

0130 *TRAFFIC CONTROL INSPECTION 42.000

5.000

630-00007  
 

47.000

DAY 

137.50000 6,462.5047.000

687.50

0135 *TRAFFIC CONTROL MANAGEMENT 85.000

12.000

630-00012  
 

99.000

DAY 

340.00000 32,980.0097.000

4,080.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.100

0.000

630-80342  
 

69.000

EACH

100.00000 6,210.0062.100

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

110.00000 0.000.000

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,100.00000 1,980.001.800

0.00

0155 *TRAFFIC CONE 315.000

0.000

630-80380  
 

350.000

EACH

11.00000 3,465.00315.000

0.00
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PCN: 14202-BID    ESTIMATE RUN 09/09/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A ASPHALT PAVEMENT INCENTIVE 0.000

31,016.880

700-70012  
 

31,016.880

F A 

1.00000 31,016.8831,016.880

31,016.88

0170 F/A INCENTIVE 0.000

0.000

700-70014  
 

4,102.000

F A 

1.00000 0.000.000

0.00

0175 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0205 DRUM CHANNEL DEV 67.500

0.000

630-80360  
 

75.000

EACH

75.00000 5,062.5067.500

0.00

0210 REM TREE 5.000

0.000

202-00010  
 

5.000

EACH

1,750.00000 8,750.005.000

0.00

0215 HBP (PATCHING) (ASPH) 173.640

5.010

403-00720  
 

183.780

TON 

120.00000 21,438.00178.650

601.20

0220 ADDED ITEM (DOLLAR)/ ADDED ITEM (HAUL) 2,640.000

0.000

900-00006  
 

2,640.000

DOL 

1.00000 2,640.002,640.000

0.00

0225 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -74.800

0.000

900-00006  
 

0.000

DOL 

1.00000 -74.80-74.800

0.00
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PCN: 14202-BID    ESTIMATE RUN 09/09/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 ADDED ITEM (DOLLAR)/ ADDED ITEM (MILL REPAIR) 1,131.930

0.000

900-00006  
 

1,131.930

DOL 

1.00000 1,131.931,131.930

0.00

0235 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 0.000

6,475.150

900-00006  
 

6,475.150

DOL 

1.00000 6,475.156,475.150

6,475.15

0240 ADDED ITEM (DOLLAR)/ ADDED ITEM (SUPPLY 
MANHOLES/VALVES)

0.000

5,302.940

900-00006  
 

5,302.940

DOL 

1.00000 5,302.945,302.940

5,302.94

0245 ADDED ITEM (DOLLAR)/ ADDED ITEM (TRUNCATED DOMES) 0.000

0.000

900-00006  
 

6,475.150

DOL 

1.00000 0.000.000

0.00

0250 ADDED ITEM (DOLLAR)/ ADDED ITEM (LIME PRICE REDUCTION) 0.000

-4,297.740

900-00006  
 

0.000

DOL 

1.00000 -4,297.74-4,297.740

-4,297.74

0255 ADDED ITEM (DOLLAR)/ TEMPORARY PAVEMENT MARKINGS 0.000

0.000

900-00006  
 

8,035.250

DOL 

1.00000 0.000.000

0.00

0260 ADDED ITEM (DOLLAR)/ RUMBLE STRIPS 0.000

0.000

900-00006  
 

4,520.000

DOL 

1.00000 0.000.000

0.00

0265 ADDED ITEM (DOLLAR)/ DIAMOND GRINDING 0.000

0.000

900-00006  
 

2,509.850

DOL 

1.00000 0.000.000

0.00

0270 ADDED ITEM (DOLLAR)/ PHONE 0.000

0.000

900-00006  
 

50.750

DOL 

1.00000 0.000.000

0.00

CAT 1,615,610.2069,598.931,650,112.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0190 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00
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PCN: 14202-BID    ESTIMATE RUN 09/09/2003

PROJECT: NH 0504-045                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:27:23

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD LABORATORY (CLASS 1) 1.000

0.000

620-00011  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0200 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 14,000.000.0014,000.00CURRENT AMT0400 $ $ $

$ 1,629,610.2069,598.93$1,664,112.84$CURRENT AMTPROJECT TOTAL


